
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

5:52 PM

Run date

Time

Reviewer: Jefferson, Paul 07-Jul-11

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Mathur, Lalit

Diary #: 076 Date: 07-May-2010 Friday

Approved Date:

Shift Hours: 06:30 am 04:30 pm Break: Over Time: 01:00

Const Calendar Day: 241

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L01-OBG.05604-0120F4 W Line Lift 01 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-OBG.05604-0120F4 W Line Lift 02 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-OBG.05604-0120F4 W Line Lift 03 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-OBG.05604-0120F4 W Line Lift 04 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L05-OBG.05604-0120F4 W Line Lift 05 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L06-OBG.05604-0120F4 W Line Lift 06 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 076 Date: 07-May-2010 Friday

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L08-OBG.05604-0120F4 W Line Lift 08 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L03-CBM.05604-0120F4 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-OBG.05604-0120F4 E Line Lift 03 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L04-CBM.05604-0120F4 E-W Line Cross Over Lift 04 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L05-CBM.05604-0120F4 E-W Line Cross Over Lift 05 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L06-CB1.05604-0120F4 E-W Line Cross Over Lift 06 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L07-CB1.05604-0120F4 E-W Line Cross Over Lift 07 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 076 Date: 07-May-2010 Friday

Bid Item: 056 E-L05-OBG.05604-0120F4 E Line Lift 05 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L06-OBG.05604-0120F4 E Line Lift 06 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

Description of Work by ABF and its Sub-contractors.

W2 Activities

Closure Pour Activities:
·ABF/RPF people continue working on closure pour rebars.
·RPF has a crew of 4 people and a Scissor’s Lift.
·The Scissor’s Lift is on tracks made of C12 channels laid on top of suspended platforms from E-Line to W-
Line along the east edge of W2.
·ABF crew continues to insert rebars in the OBG stiffenrs holes per drawing 497R03, W2 Reinforcement
Detail No 49.
·ABF finished inserting most of the horizontal #29 rebars in the both E-Line & W-Line closure pours. Only
some minor adjustments remain.

Pier 7 Activities
·The crew starts working at 7 AM. Most people assembled at 6:30 AM.
·The Deviation Saddles Barge is on west side of Pier 7.
·ABF moved the Lift 6-W cradle late afternoon from Site to Pier 7.
·ABF continues using barge crane and the Pier 7 Gantry for all the work.
·Two barge cranes and one boom crane is assisting at this location.

·Preparing Lifts CB-4 & CB-5 and Lifts 5-W & 6-W for Inspection & Erection
oLifts CB-4 and CB-5
§There was not much of activity on Lifts CB-4 and CB-5.
oLift 5-W
§ABF continues to work on Lift 5-W. It is using Boom Crane, Man Lift etc. to prepare it for inspection and
then for erection.
oLift 6-W
§ABF moved Lift 6-W from job site to Pier 7 at close of the day.

OBG Lift Activities at Site:
·ABF people started working at 7 AM. Most people assemble early around 6:30 AM.
·ABF has moved the Boom Crane around.

·Lift 6-E
·The Lift 6-E was moved from anchor location to the job site in the morning.
·By 9 AM, it was attached to the Lifting Hook.
·By 10 AM, Lift 6-E was placed on the truss, aligning to the cradle with shear plates and cradle pins.
·By 10:30 ABF had floated the Lift 6-E for adjustment of the grades. Following Jack Pressures were noted:
oNW 3400NE 3000SW 3000SE 3600

056 E-L06-OBG.056
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Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 076 Date: 07-May-2010 Friday

·The Lifting Frame was unhooked by 11:0 AM.
·Lift 6-E has six shear plates. There are two shear plates already bolted to the Lift 6-E for alignment E to
the Cradle. The remaining 4 shear plates will need to be connected to the Lift 6-E after field drilling of the
holes.
·ABF Started to bolt the two shear plates to the cradle.
·ABF called Lalit that they were ready to pre-tension the 2 shear plate bolts
·David checked the pre-tensioning of the 2 shear plates just before lunch. However, ABF abandoned the
pre-tensioning and postponed to do it after the lunch.
·ABF had 3-4 crews working on drilling the holes for the 3 shear plates on the north side and one on the
south side.
·It took whole day to drill the holes and attach shear plates to the OBG and pre-tension.
·David checked all the pre-tension and signed papers with ABF’s John Callaghan at end of the day.

·Lift 5-E
·Lift 5-E was pushed to its final location yesterday at close time.
·ABF made the final adjustments to the elevations of Lift 5-E this morning.

·Cradles
·8-E, 5-W & 6-W Cradles.
·These cradles are on the trusses.

·Lift 4-W
·ABF continues bolting between 3-W and 4-W.
·ABF continues preparing for welding at bottom and the sides.

·Lift CB-3
·ABF has installed a cross walk between Lifts 4-W and 4-E on the cross beam CB-3.

·Lift 3-W
·Lift 3-W is in its final location.
·ABF continues preparing for welding at bottom and the sides.

·Lift CB-2
·The Lift CB-2 is in final position.

·Lift 2-W Operations
·Lift 2-W is in its final position.

·Lift CB-1 Operations
·Lift CB-1 is in its final position.

·Lift 1-W Operations
·Lift 1-W is in its final position.

·Lift 4-E Operations.
·Lift 4-E is in its final position.
·ABF continues welding between Lifts 3-E and 4-E at the bottom and the sides.

·Lift 3-E Operations
·Lift 3-E is in its final position.
·ABF continues welding between Lifts 3-E and 4-E at the bottom and the sides.

·Lift 2-E operations.
oThe Lift 2-E is in its final position.
oWelding & grinding continues on all sides between Lifts 2-E and 3-E.
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Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 076 Date: 07-May-2010 Friday

·Lift 1-E operations
·Lift 1-E is in its final position except for the closure pour.

·Shear Leg Crane and Lifting Frame additional Operations
·The Shear Leg Crane was used all day today.
·It lifted the Lift 6-E early morning placed it on the Truss around 10 AM.
·The Lifting Frame was used to lift Lift 6-E.
·Later in the afternoon, ABF brought Lift 6-W from Anchor Location and used the Lifting Frame to install
the Lifting Attachment on top of Lift 6-W. The Lift 6-W was towed to Job site at close of the day.
·The Lifting Frame was later unhooked and taken to Pier 7.

·Hanging of Working Platform
oHanging Platforms are organized as follows:
oE-LineW-Line
oLifts 1-E & 2-ENoLifts 1-W & 2-WYes
oLifts 2-E & 3-ENoLifts 2-W & 3-WYes
oLifts 3-E & 4-EYes Lifts 3-W & 4-W Yes

·Cross Beam Bolting Platforms
·CB-1North Side
·CB-2North SideBolting continues
·CB-3North SideBolting Continues

·Miscellaneous Activities
·Checked the site work and Pier 7 activities occasionally.

Bid Item: 056 E-L08-OBG.05604-0120F4 E Line Lift 08 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV
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